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Grant Number:
B-08-MN-04-0501

Grantee Name:
Avondale City, AZ

Grant Amount:
$2,466,039.00

Estimated PI/RL Funds:
$107,732.09

Obligation Date: Award Date:

03/23/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$2,573,771.09

Disasters:

No Disasters Found

Declaration Number

$71,757.93

N/A

$2,417,774.50

$1,841.56

$0.00

Total Obligated

$101,333.95

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$2,556,391.77

$0.00 $107,732.09

     Program Funds Drawdown

To Date

$2,415,024.12

$2,556,391.77

$2,556,391.77

Overall

Program Income Received

$449,039.00

$0.00

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Sandy Lopez

$71,757.93 $2,519,108.45Total Funds Drawdown
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$0.00$0.00Match Contributed

General administration and maintenance of the vacant lots created by virtue of the demolition projects continue to be
on going.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$119,811.40

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$119,811.40

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$369,905.85

Required

$246,603.90

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $616,509.75 $668,660.83

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Homebuyer Assistance $0.00 $1,438,691.94 $1,364,778.20

2, Administration $0.00 $169,493.32 $109,530.81

3, Rental Rehabilitation $0.00 $0.00 $0.00

4, Clearance and Demolition $0.00 $296,925.00 $291,244.49

5, 50% AMI Homeownership $0.00 $668,660.83 $652,221.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,472,691.94

NSP Only - LMMI Housing Our Communities

Total Projected Budget from All Sources

Match Contributed

$1,472,691.94

$0.00

$0.00

$0.00

$1,438,691.94

$1,364,778.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1

$60,777.55

$0.00

$60,777.55

Oct 1 thru Dec 31, 2012

Activitiy Category:

$73,913.74

$0.00

N/A

03/01/2013

$0.00

To Date

03/19/2009

Direct ( HouseHold )

$1,438,691.94

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide homebuyer education, down payment and closing cost assistance to low-mod-middle income persons towards the
purchase of foreclosed homes.  Provide rehabilitation of purchased home as necessary to meet Housing Quality Standards and
to improve the energy efficiency of the home.  Eligibile properties must be located within the City of Avondale's identified
targeted neighborhoods.  For detailed infomation please visit the City's website at
http://www.avondale.org/index.aspx?NID=1112
 

Location Description:

Target Neighborhoods Pursuant to NSP Action Plan.

Homebuyer Assistance is not currently being offered through the NSP1 program.

Activity Progress Narrative:

Homeownership AssistanceActivity Title:

Project Number:

1

Project Title:

Homebuyer Assistance

$1,364,778.20$0.00Housing Our Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,364,778.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

35/42# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 38/30 38/42# of Households 0 0 100.00

0 0/6 38/30 38/42# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,493.32

N/A City of Avondale

Total Projected Budget from All Sources

Match Contributed

$135,493.32

$152,114.00

$0.00

$0.00

$152,114.00

$96,783.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2

$10,280.59

$0.00

$10,280.59

Oct 1 thru Dec 31, 2012

Activitiy Category:

$10,280.59

$0.00

N/A

03/01/2013

$0.00

To Date

03/19/2009

 (  )

$119,811.40

Total Funds Expended

Responsible Organization:

$1,232.56

Administration Under Way

Activity Description:

General Program Administration

Location Description:

The City of Avondale

General administration of this grant is on going.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

2

Project Title:

Administration

$96,783.21$1,232.56City of Avondale

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $109,530.81
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Avondale

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

03/19/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquire and rehabilitate foreclosed property for resale to low-income (up to 50% Area Median Income) household.
One single family property was acquired and rehabilitated with a focus on improving the energy efficency of the home.  After
rehabilitation, which included a photovoltaic system (solar panels), increased insulation, shade screens, new HVAC unit, water
saving fixtures and replacement of all lighting to CFL blubs, the home received a Five Plus rating from Energy Star.

Location Description:

Target Neighborhoods Pursuant to NSP Plan.

This activity was cancelled as there were no available multi family rental properties that met the criteria of the NSP1 program.

Activity Progress Narrative:

Acquisition/Rehabilitation/ResaleActivity Title:

Project Number:

3

Project Title:

Rental Rehabilitation

$0.00$0.00City of Avondale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,925.00

NSP Only - LMMI City of Avondale

Total Projected Budget from All Sources

Match Contributed

$296,925.00

$296,925.00

$0.00

$0.00

$296,925.00

$291,853.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4

$699.79

$0.00

$699.79

Oct 1 thru Dec 31, 2012

Activitiy Category:

$699.79

$0.00

N/A

03/01/2013

$0.00

To Date

03/19/2009

Area (  )

$291,944.28

Total Funds Expended

Responsible Organization:

$609.00

Clearance and Demolition Under Way

Activity Description:

Acquire blighted foreclosed properties for demolition.

Location Description:

Target Neighborhoods Pursuant to NSP Plan.

On-going maintenance of the vacant lots created by the demolition projects.

Activity Progress Narrative:

Demolition of Foreclosed and Blighted PropertiesActivity Title:

Project Number:

4

Project Title:

Clearance and Demolition

$291,853.49$609.00City of Avondale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Properties 0

$0.00     Program Funds Drawdown $291,244.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$668,660.83

NSP Only - LH - 25% Set-Aside Housing Our Communities

Total Projected Budget from All Sources

Match Contributed

$668,660.83

$0.00

$0.00

$0.00

$668,660.83

$661,609.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5

$0.00

$107,732.09

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$16,439.83

$0.00

N/A

09/30/2010

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$668,660.83

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

As provided for under NSP eligible use B, both direct homeownership assistance and acquisition, rehabilitation and disposition
activities were performed as part of the required 25% set-aside for households at or below 50% of area median income (AMI).
6 households were provided homeownership education, counseling, down payment and closing cost assistance.  Rehabilitation
of homes purchased was completed as necessary to meet housing quality standards and to improve the energy efficiency of
the homes.  Eligible properties must be located within one of the City's designated target neighborhoods.  A map of the targeted
neighborhoods or more detailed information may be found by visiting the city's website at
http://www.avondale.org/index.aspx?NID=1112
Of the 6 homes purchased through this activity, one home was acquired, rehabilitated and subsequently sold to a below 50%
AMI household.  The acquistion and rehabilitation costs of this home were approximately $145,675.

Location Description:

Target Neighborhoods within the City of Avondale

Homebuyer assistance is not currently being offered through the NSP1 program.

Activity Progress Narrative:

50% AMI HomeownershipActivity Title:

Project Number:

5

Project Title:

50% AMI Homeownership

$661,609.22$0.00Housing Our Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $652,221.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/6 0/0 8/6# of Households 0 0 100.00

0 8/6 0/0 8/6# Owner Households 0 0 100.00

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)


	Title
	Title
	Title

